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2004 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)
Version VIII 11/08/04

DISTRICT Noted Changes

Dist 10 - Stockton
Tues Dec 7th 1:00 pm - 4:00 pm Room #5§ / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way
Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street
Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100
Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

DEC 2004 TIME

Thurs Dec 9th 8:00 am - 10:30 am

Wed Dec 15th 9:00 am - 12:00 noon

Fri Dec 17th 9:00 am - 11:00 am

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments

LEGEND

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into FMPro)
Project Manager updates to PMCS contact

Single Focal Point (SFP) for District (updates to Lisa Jackson/Carl Bivens)

Rochelle Simms, Calnet 8-425-3802
Kelly McClain, Calnet 8-629-3278
Bill Moses, Calnet 8-421-6514

John Fox, Calnet 8-627-5207

Alvin Mangindin, Calnet 8-423-7300
Scott Smith, Calnet 8-425-8152

CM (Construction Mgr) Assignments

Project Name

Program Box (Right-hand upper box)

Eddie Wirawan, 559-445-6467, Calnet 8-421-6467

Project Manager
Teresa Rix, Calnet 8-425-3433

Co-Rte-PM, description
Phase Completion
Comments Box

CONTACTS

D5 Acting SFP

D5 Program Manager

D6 SFP

D6 Program Manager

D9 Acting SFP

D9 Program Mgr (SHOPP/Minor)
D10 SFP

D10 Program Manager

CR Interim SFP

CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact
Website/GIS Coord

FMP Coordinator
FMP/APL Coordinator

PMCS group

Project Managers (update in FMP)

Project Managers

Robert S Miller

Calnet 8-629-3113

Val Houdyshell “  8-629-3069
Mike Rastegar “ 8-425-3421
Teresa Rix “ 8-425-3433
Tim Shultz “ 8-627-5211
Brian McElwain " 8-627-4361
David Youmans “ 8-423-6192
Rita Encinas “ 8-423-1964
Tim Gubbins “ 8-425-3420
Teresa Rix “ 8-425-3433
Said Ismalil Calnet 8-425-3461
Sami Shwiyhat (CR & D10) " 8-425-3440
Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
Andrea Senan (D6) “ 8-425-3434
Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3418
Sarah Lesnikowski “ 8-425-3431
Carl Bivens (CR) “ 8-425-3436
Lisa Jackson (CR) “ 8-425-8012

PROGRAM BOX DEFINITIONS

Transportation Congestion Relief

ACRONYMS
APL Approved Project List TCRP
CR Central Region
FMP File Maker Pro BR#
NBSSR Noise Barrier Scope XPM
Summary Report Phase “PID”
PDS Project Development Phase “Candidate”
Support PDS
PID Project Initiation Document G13
PMCS Project Management
Control System
PMSU Project Management
Support Unit
TEA Transportation
Enhancement Activities
TRAMS Transportation Accounting

Management System

Program

Bill Reference Number
Expert Project Management
Candidate with approved PID
Candidate without “ PID
Project Development Support

Resourced for Support Costs
(SHOPP projects only)

Revised 11/08/2004
Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — IIP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870 Traffic Congestion Relief Program TCRP

Rev. 2/9/04



STATUS OF PROJECTS

INDEX BY E/A
District 06
November 9, 2004
E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
0A630_ 7
0C350_ 12
0C430_ 11
24342 5
39180_ 10
39320_ 2
39680_ 1
40840_ 4
41470_ 6
42550_ 5
43020_ 2
43850_ 11
44310_ 3
45710_ 3
46300_ 6
48000_ 7
48080_ 13
48790_ 4
49360_ 12
31870_ 9
32300_ 10
32400_ 9
32770_ 1
32850_ 8
32880_ 8



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 06
November 9, 2004
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
KER 14 35.8/40.2 0C350_ 12 MAINT. VARIOUS LOCATIONS PME CHIP
PME CHIPS ON RTES KER
KER 58 R139/R143.8 0C430_ 11 MAINT. IN KERN CO FRM BORAN REST STOP TO "KER/SAN BER CO LINE, AR GGAC PROJECTS
IN KERN CO .7M" W/O MUROC OC (EDWARDS AIR FORCE BSE ) TO
AR GGAC ON KER 58 NEAR 20 MULE TEAM RD OC. (KP 223.7/231.4)(KP 207.6/219.5)
KER 395 o/ 32770_ 1 PID SITE INVENTORY ALONG US 395 PROVIDE ARCHAEOLOGICAL SITE INVENTORY TO
CLOSE GAP
US 395 Archeological survey
KER 58 125.2/ 32850_ 8 MINOR IN KERN COUNTY 2.4 MILES WEST OF CALIFORNIA BLVD (KP MATERIAL SITE RECLAMATION
201.48)
KER 178 90.4/92.3 32880_ 8 MINOR IN KERN CO FROM .5 MI EAST OF SIERRA VISTARD TO SHOULDER WIDENING
BROADWAY ST (KP 145.48/148.53)
KER 0 L5719 39680_ 1 PID NEAR TEHACHAPI CONSTRUCT NEW MAINTENANCE STATION. CONSTRUCT NEW MAINTENANCE STATION
CACHE CREEK
KER 14 16.2/ 26.6 40840_ 4 PS&E/RW IN AND NEAR MOJAVE ON RTE 14 FROM 0.4 KM N OF THE BUS 58 CONVERT TO 4 LANE EXPRESSWAY
JCT IN MOJAVE TO 8.6 KM N OF CALIFORNIA CITY BLVD. (KP
NORTH MOJAVE 4-LANE 26.1/42.6)
KER 14 16.4/ 64.5 31870_ 9 MINOR IN KERN COUNTY AT VARIOUS LOCATIONS ON ROUTES 14 AND INSTALL ROUTE EXIT NUMBER SIGNS
59
KERN 14/58 CALNEXUS
KER 14 26/ 28.5 32400_ 9 MINOR IN KERN COUNTY ON ROUTE 14 NEAR MOJAVE. (KP 41.8/45.86) GRIND AND REPLACE ASPHALT CONCRETE PAVEMENT.
KERN 14 NEAR MOJAVE
KER 14 35.5/37.1 43020_ 2 PA&ED NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER SOUTH OF "RAISE GR., AC OVERLAY, WIDENING"
CANTIL WASH BRIDGE #50-424 (KPX057.1-X059.7)
SOUTH REDROCK REHAB
KER 14 45.7/51.3 32300_ 10 MINOR IN KERN COUNTY ON ROUTE 14 NEAR RIDGECREST. (KP CHIP SEAL
73.5/82.6)
CHIP SEAL ON HWY 14
KER 14 45.9/ 62.3 45710_ 3 PA&ED NEAR RIDGECREST FROM REDROCK INYOKERN RD TO RTE 178 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL ACCESS
KP 73.9/100.3
Freeman Gulch 4-Lane ( )
KER 14 46.2/50.8 39320_ 2 PID NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED AC OVERLAY & WIDEN SHOULDERS
ROCK-INYOKERN RD (KP 74.3/81.8)
LITTLE DIXIE WASH
KER 14 62.5/62.8 39180_ 10 MINOR NEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF ATHEL ST (KP DRAINAGE CORRECTION BELASCO DRAINAGE
100.6/101.1
BELASCO DRAINAGE )
KER 178 72.8/73.1 41470_ 6 MINOR NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF CHIMNEY RAISE GRADE AND CONSTRUCT A WATER CUTOFF
CREEK RD (KP 117.2/117.6) WALL
WALKER PASS DRAINAGE
KER 202 1.4/8.9 49360_ 12 MAINT. IN KERN COUNTY AT VARIOUS LOCATIONS (KP 202-2.3/14.3; PME CHIP SEAL & DIGOUTS
43-14.5/25.7; 119-15.0/19.8; 33-14.7/17.6)
KER 202 7.8/ 43850_ 11 MINOR IN KERN COUNTY NEAR TEHACHAPI AT GOLDEN HILLS INSTALL SIGNAL AND LIGHTING
BOULEVARD
GOLDEN HILLS BLVD
KER 395 14.8/ 23 44310_ 3 PA&ED ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S OF RTE 2CTO 4E
178 (KP 23.8/37.0)
INYOKERN 4-LANE
KER 58 77182.6 48080_ 13 MAINT. IN KERN COUNTY NEAR KEENE FROM 0.1 KM WEST OF CALIENTE CHIP SEAL
AND BEALVILLE ROAD TO TEHACHAPI CREEK BRIDGE
OVERHEAD
KER 58 82.7/90.7 48790_ 4 PS&E/RW NEAR TEHACHEPI FROM TEHACHAPI CREEK BOH TO .5 KM W OF CONSTRUCT MEDIAN BARRIER
BRANCH TEHACHAPI CR BR & FROM 2.7 KM W OF RTE 202/58 SEP
GOLDEN HILLS MEDIAN TO RTE 58/202 SEPARATION (KP 133.1/R140.12 & R144.43/R146.0)
KER 58 R92.1/R93.2 42550_ 5 PS&E/RW IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP R148.3/R150.0) REPLACE OC W/4-LANE OC & CONSTRUCT PARTIAL
CLOVERLEAF INTERCHANGE
DENNISON ROAD
KER 58 105.5/ 0AB30_ 7 MINOR IN KERN COUNTY AT THE CACHE CREEK WEIGHT STATION AT IMPROVING WEIGHT STATION.

CACHE CREEK WEIGHT

HIGHWAY 58. (KP 169.750)



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 06
November 9, 2004
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
KER 58 109.1/117.1 24342 _ 5 PS&E/RW NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK TO 8.0 KM E OF PAVEMENT REHABILITATION
SOUTH JCT RTE 14 "(KP 175.5/179.5, KP 181.7 TO 188.4)"
Old 58 Relinquishment
KER 58 136.4/ 143.8 48000_ 7 MINOR NEAR BORON FROM TWENTY MULE TEAM RD OC TO INYO CO RESURFACE LEFT LANES WITH A LAYER OF

BORON RESURFACE WITH

KER 58
Boron SRRA Rehab

R139/ 46300_ 6 PS&E/RW

LINE (KP 219.5/231.4)

IN KERN CO AT THE BORON SAFETY ROAD SIDE REST AREA
(E/B AND W/B) (KP R223.7)

RUBBERIZED ASPHALT CONCRETE

REHAB EB AND WB SAFETY ROADSIDE REST AREAS



Caltrans Central Region
Kern Status Report

e

affrans

XPM Download 11/4/2004

PMCS Download 11/5/2004

E Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-32770 O KER -395 - 0/ 0453 US 395 ARCHEOLOG CAL SURVEY PID MM M\d M| No |
Plan List
Location Description Work Description ROW Info Eroaram Sta_tu§ Doc ¥r
SITE INVENTORY ALONG US 395 PROVIDE ARCHAEOLOGICAL SITE pgarcels STIP Inactive
INVENTORY TO CLOSE GAP Utilities 0 | ProaCode Prog FY Const$$ RW $$
- 025.700

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $260 TE
PID Appr |Total Con Est Total Con Est $260 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
. Phase Completion
DM Unassigned PH#
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milest Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf 't?s onePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | 1]
Approved
ICurrent

Project Comments

E Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Informatp_n
06-39680 1 KER -0  -L5719 3095 CACHE CREEK MAI NTENANCE STATI ON PID XPM| Yes Delivery APL | Yes
Plan List
Location Description Work Description ROW Info Program Sta_Fus ELERi)
NEAR TEHACHAPI CONSTRUCT NEW CONSTRUCT NEW MAINTENANCE  parcels 6 eI RIS AU
MAINTENANCE STATION. STATION UtilitiesT Prog Code Prog FY Const$$ RW $$
- 201.352

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ND Act _11/8/2001 Structure Est __$5,432 Structure Est __$4,826 Component Funding
Env Federal FI Act District Est $2,053 District Est $1,824
PID Appr 9/27/2000 [Total con Est  $7,485 | Total Con Est  $6,650 |
RIP up LOCAL OTHER
Project Rpt _ 5/4/2004 R/W Est $957 CAPT
Agreements —
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date '
Phase Completion
DM Bart Delacruz PH# (760) 872-0630 Ehase Completion
— PA&ED_100 % RW__3 % PS&E_40 % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan: | |
Approved 12/21/2001 12/1/2006 1/1/2007 8/1/2008 10/1/2008 10/1/2008 1/1/2009 3/1/2009 6/1/2009 12/1/2010
ICurrent 12/21/2001A 12/1/2006 T 1/1/2007 T 8/1/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 12/1/2010 T

Project Comments
G13 PROJECT

Tuesday, November 9, 2004



e

affrans

Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

Dist-EA Phase County-Rou

te-Post Mile  PPNO Project Name Project Phase

B

Location Description
NEAR CANTIL FROM 1.8 KM N

06-39320 K KER -14

ROCK-INYOKERN RD (KP 74.3/81.8)

Project Documents

- 46.2/50.8 8045 LI TTLE DI XI E WASH REHAB PID
Work Description ROW Info
TO 9.2 KM N OF RED AC OVERLAY & WIDEN Parcels 16
SHOULDERS .
Utilities 1

*Escalated Cost Estimate Current Cost Estimate

Program Information
XPM| No Delivery| APL [ No |
Plan List
Program ~ Status Doc Yr
SHOPP Active 2006
Prog Code Prog FY Const $$ RW $$
201.120

Funds Req Date CTC Vote Date

Env State ND  agt _1/24/2000 Structure Est Structure Est ___ $0 Commasnem Eumshe
Env Federal __EX Act _1/24/2000 District Est District Est $5,096
PID Appr 9/3/1997 |Total Con Est Total Con Est  $5,096 |
- RIP up LOCAL OTHER
Project Rpt ~ 1/24/2000 R/\W Est $248 CAPT
Agreements suPT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date
Phase Completion
DM Scott Shaver PH# (559) 230-3118 Phase Completion
- - PA&ED_100 % RW_100 % PS&E_95 % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Mil Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf ! gstonePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
ICurrent

Project Comments

This project is PS&E complete. The project has not been delivered to District Office Engineer. This project is a shelf project without capital funding.

Project Name Project Phase

4 Dist-EA Phase County-Route-Post Mile PPNO

06-43020 O KER -14

Location Description
NEAR CANTIL FROM ROGERS

KILOMETER SOUTH OF CANTI
#50-424 (KPX057.1-X059.7)

Project Documents

-35.5/37.1 0357 SOUTH REDROCK REHAB PA&ED
Work Description ROW Info
ROAD TO 0.3 "RAISE GR., AC OVERLAY, Parcels 33
L WASH BRIDGE WIDENING" .
Utilities 1

*Escalated Cost Estimate Current Cost Estimate

Program Information
XPM| Yes Delivery APL | Yes
Plan List
Program Status Doc Yr
SHOPP Active 2006
Prog Code Prog FY Const$$ RW $3$
201.120

Funds Reg Date CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 e T
Env Federal EX Act District Est $12,348 District Est $11,300
PID Appr _11/3/1994 [Total con Est  $12,348 | Total Con Est  $11,300 |
RIP up LOCAL OTHER
Project Rpt R/W Est $909 CAPT
Agreements —
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date '
Phase Completion
DM Scott Shaver PH# (559) 230-3118 Ehase Completion
- PA&ED_30 % RW. % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | |
Approved 1/1/2005 1/1/2005 6/1/2005 11/1/2006  1/1/2007 1/1/2007 3/1/2007 5/1/2007 7/1/2008
ICurrent 7/1/2005 T 10/1/2005 T 4/1/2006 T 9/1/2007 T 11/1/2007 T 11/1/2007 T 1/1/2008 T 4/1/2008 T 7/1/2009 T|
Project Comments
Pending Issues/Risks.
B.O. by F&W Service in Ventura
Tuesday, November 9, 2004 2



‘t Caltrans Central Region XPM Download  11/4/2004

Grarns Kern Status Report PMCS Download 11/5/2004
5 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-45710 O KER -14 -45.9/62.3 8042 FREEMAN GULCH 4- LANE PA&ED XPM] Yes Delivery| Yes | APL | Yes|
Plan List
Location Description Work Description ROW Info ﬁ%ﬂ ita_tus d DZ%LO\Z”
rogramme
NEAR RIDGECREST FROM REDROCK INYOKERN CONSTRUCT 4 LN EXPRESSWAY  pgrcels 223 .
RD TO RTE 178 (KP 739/1003) W/CONTROL ACCESS Utilities 4 Prog Code Prog FY Const $$ RW $$
075.600 $0 $0
. . . Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est $1,208 Component Funding
Env Federal __Fl Act District Est District Est $66,186 PDS IIP, RIP
PID Appr 9/14/2001 |Total Con Est Total Con Est  $67,394 |
RIP up LOCAL OTHER
Project Rpt R/W Est $8,022 CAPT %0 %0
Adgreements suPT
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date $2.286  _$1.520
Phase Completion
DM Scott Shaver PH# (559) 230-3118 Phase Completion
- PA&ED_35 % RW. % PS&E, % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Mil Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf ! gstonePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | || | I:l

Approved 10/1/2007  4/1/2008 7/1/2008 1/1/2008 1/1/2011 3/1/2011 7/1/2011 7/1/2011 9/1/2011  12/1/2011 7/1/2014
ICurrent 10/1/2007 T

Project Comments

The project is programmed for PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding source is a combination of IIP and RIP
monies. The State's IIP contribution is 40% or $1,524,000, and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED
phase. The schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

6 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Informatp_n
06-44310 O KER -395 - 14.8/ 23 8539 | NYOKERN 4- LANE PA&ED XPM| Yes Delivery| Yes | APL | ves
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO  2C TO 4E parcels 92 STIP Programmed 2002
0.3 KM S OF RTE 178 (KP 23.8/37.0) Utilitles 4 Prog Code Prog FY Const$$ RW $3$
075.600 $0 $0
. . . Funds Reg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est __$8,000 Component Funding
Env Federal __ Fl Act District Est District Est $38,800 PDS IIP, RIP
PID Appr 9/4/2001 [Total Con Est Total Con Est  $46,800 |
) RIP up LOCAL OTHER
ProjectRpt __ R/W Est $6,000 SET 0 0
Agreements —
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date —51.200 __$800
DM Claudia Espino PH# (559) 230-3110 Ehase Completion
- PA&ED_50 % RW. % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Plan[______] | | | |
Approved 7/1/2008 10/1/2008 1/1/2009 5/1/2009 1/1/2012 4/1/2012 7/1/2012 7/1/2012 9/1/2012  12/1/2012 7/1/2015
ICurrent 7/1/2008 T

Project Comments

This project is programmed or PA&ED only. This project is a MOU project between the counties of Mono, Inyo, and Kern. Funding source is a combination of IIP and RIP
monies. The State's IIP contribution is 40% or $800,000, and the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED. The
schedule for the remaining phases will be determined after the Alternative is selected and the funding has been identified.

Tuesday, November 9, 2004 3
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Caltrans Central Region
Kern Status Report

XPM Download 11/4/2004

PMCS Download 11/5/2004

-]

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-40840 1 KER -14 -16.2/26.6 8010 NORTH MOJAVE 4- LANE PS&E/RW Mlﬂl Delivery| Yes | APL | Yes |
Plan List
Location Description Work Description ROW Info Eroaram Status Doc Yr
IN AND NEAR MOJAVE ON RTE 14 FROM 0.4 KM N CONVERT TO 4 LANE Parcels 184 STIP Programmed 2000
OF THE BUS 58 JCT IN MOJAVE TO 8.6 KM N OF EXPRESSWAY Utilities 6 Prog Code Prog FY Const$$ RW $$
CALIFORNIA CITY BLVD. (KP 26.1/42.6) I 075.600 $41,598 $7,638

Project Documents

*Escalated Cost Estimate

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ND  agqt_ 1/3/2003 Structure Est _ $4,944 Structure Est __$4,800 Commasnem Eumshe
Env Federal __Fl Act __1/3/2003 District Est $41,406 District Est $40,200 RIP , IIP
PID Appr 2/2/1999 [Total Con Est  $46,350 | Total Con Est__ $45,000 |
) RIP up LOCAL OTHER
Project Rpt  12/13/2002 R/W Est $7,679 CAPT 499542 _$19.694
Agreements suPT
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date —$6.398 _$4.265
Phase Completion
DM Scott Shaver PH# (559) 230-3118 Phase Completion
- PA&ED_100 % RW. % PS&E_95 % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Mil Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf ! gstonePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/1/2004 4/1/2004 11/1/2002 10/1/2004  6/1/2006 8/1/2006  10/1/2006 10/1/2006 12/1/2006  3/1/2007 3/1/2010
ICurrent 1/3/2003 A 1/29/2002 A 11/4/2001 A 4/1/2002 A 12/1/2003 A 4/1/2005 T 6/30/2005 T 7/1/2005 T 9/1/2005 T 12/1/2005 T 7/1/2008 T

Project Comments

Project is fully funded for Const, RW & support. JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange) is included in
this project. Project is fast tracked, Risk schedule (RW prior to ED). Environmental has started studies and is on shedule to meet PA&ED of 10/02.

Project Name

8 Dist-EA Phase County-Route-Post Mile PPNO
06-48790 1 KER -58 -82.7/90.7 3496

Location Description

NEAR TEHACHEPI FROM TEHACHAPI CREEK BOH CONSTRUCT MEDIAN BARRIER

TO .5 KM W OF BRANCH TEHACHAPI CR BR &
FROM 2.7 KM W OF RTE 202/58 SEP TO RTE
58/202 SEPARATION (KP 133.1/R140.12 &

Project Documents

GOLDEN HI LLS MEDI AN

Work Description

*Escalated Cost Estimate

Project Phase Program Information
BARRI ER PS&E/RW XPM| Yes Delivery| Yes | APL | ves
Plan List
ROW Info Program Status Doc Yr
SHOPP Programmed 2002A
Parcels
Utilities 0 Prog Code Prog FY Const$$ RW $3$
201.010 2005 $4,022 $0

Funds Reg Date CTC Vote Date

Current Cost Estimate

Env State CE Act 11/13/2003 Structure Est Structure Est ___$0 Component Funding
Env Federal EX Act 11/13/2003 District Est District Est $4,567
PID Appr  7/23/2003 [Total Con Est Total Con Est  $4,567 |
RIP e LOCAL OTHER
Project Rpt _ 1/6/2004 R/W Est $0 CAPT
Agreements —
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date '
DM Martin Nishikawa PH# (559) 230-3122 RR __ BNSF 090304 Ehase Combletion
—— PA&ED_100 % RW, % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 12/1/2004] | 1/1/2005 |
Approved 1/1/2004 10/1/2004 11/1/2004 10/1/2004 12/1/2004 1/1/2005 4/1/2005 6/1/2005 7/1/2006
ICurrent 1/6/2004 A 9/30/2004 A 12/1/2004 T 1/1/2005 T 4/1/2005 T 6/1/2005 T 7/1/2006 T|

Project Comments

PID developed by Scott Shaver. PR developed by Nick Chan. PS&E developed by Martin Nishikawa. The project is in two segments.

Segment 1-PM 82.71/R87.07
Segment 2-PM R89.75/R90.72.

The project is due to cross median accident and also due to gap closure.

Tuesday, November 9, 2004
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XPM Download 11/4/2004

PMCS Download 11/5/2004

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase

o]

06-42550 1 KER -58 -R92.1/R93.2 3482 DENNI SON ROAD | MPROVENMENTS PS&E/RW
Location Description Work Description ROW Info
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP REPLACE OC W/4-LANE OC & Parcels 8
R148.3/R150.0) CONSTRUCT PARTIAL Utilities 10

CLOVERLEAF INTERCHANGE

Project Documents *Escalated Cost Estimate Current Cost Estimate

Program Information
XPM| Yes Delivery| Yes | APL | Yes]|
Plan List
Program ~ Status Doc Yr
STIP Programmed 1998A
Prog Code Prog FY Const $$ RW $$
075.600 $0 $0

Funds Req Date CTC Vote Date

Env State CE At _7/28/2003 Structure Est Structure Est __ $4,521 Commasnem Eumshe
Env Federal __EX Act _7/28/2003 District Est District Est $6,350 PDS RIP
PID Appr 5/19/2000 |Total Con Est Total Con Est  $10,871 |
- RIP up LOCAL OTHER
Project Rpt ~ 6/30/2003 RV Est $632 T
Agreements suPT
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date $1.535
Phase Completion
DM Khaled Daher PH# (559) 230-3130
- PA&ED_100 % RW. % PS&E_40 % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Mil Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf ! gstonePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | | [ ]
Approved 10/1/2003  1/1/2004 7/1/2004  3/1/2004 2/1/2006 4/1/2006 7/1/2006 7/1/2006 9/1/2006  12/1/2006  7/1/2008
ICurrent 7/28/2003 A 1/20/2004 A 4/9/2004 A 2/1/2006 T

Project Comments

The project is programmed for PA&ED and PS&E only. The schedule for the remaining phases will be determined after the Alternative is selected and the funding has been

identified.

Project Name Project Phase

10 Dist-EA Phase County-Route-Post Mile PPNO

06-24342 1 KER -58 -109.1/117.10258B OLD 58 RELI NQUI SHVENT PS&E/RW
Location Description Work Description ROW Info
NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK PAVEMENT REHABILITATION Parcels
TO 8.0 KM E OF SOUTH JCT RTE 14 "(KP Utilities 1

175.5/179.5, KP 181.7 TO 188.4)"

Project Documents *Escalated Cost Estimate Current Cost Estimate

Program Information
XPM| Yes Delivery| Yes | APL | Yes
Plan List
Program Status Doc Yr
STIP Programmed 1998A
Prog Code Prog FY Const$$ RW $$
025.500 $2,800 $0

Funds Reg Date CTC Vote Date

7122/2004
Env State ND Act 10/12/1999 Structure Est Structure Est ___$0 Component Funding
Env Federal __ Fl Act _9/26/1999 District Est District Est $3,601 =)
PID Appr 1/15/2002 |T0tal Con Est Total Con Est  $3,601 |
) RIP up LOCAL OTHER
Project Rpt _1/15/2002 R/W Est $0 CAPT £2.800
Agreements —
PM Frank Momen PH# (559) 243-3444 Type  Agency Name Date 5935 '
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 Q0P KERNCO Phase Completion
- PA&ED_100 % RW_100 % PS&E_90 % CON %
EM Mike Donahue PH# (559) 243-8157
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[___] | |
Approved 1/1/2002 1/1/2002 5/1/2003 7/1/2003 9/1/2003 12/1/2003 12/1/2004
ICurrent 1/15/2002 A 1/15/2002 A 5/5/2003 A 3/4/2003 A 7/15/2003 A 9/1/2005 T 12/1/2005 T 10/1/2006 T

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

Tuesday, November 9, 2004
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XPM Download 11/4/2004
PMCS Download 11/5/2004

11 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
06-46300 1 KER -58 -R139/ 3495 BORON SRRA REHAB PS&E/RW XPM| Yes Deliveryl Yes | APL | Yesl
Plan List
Location Description Work Description ROW Info ﬁg% ita_tus d DZ%LO\Z”
IN KERN CO AT THE BORON SAFETY ROAD SIDE  REHAB EB AND WB SAFETY Parcels Ao
REST AREA (E/B AND W/B) (KP R223.7) ROADSIDE REST AREAS Utilities 0 Prog Code Prog FY Const$$ RW $$
- 201.250 2006 $5,131 $0
. . . Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _3/24/2004 Structure Est __ $3,253 Structure Est __ $3,158 Component Funding
Env Federal __EX Act _3/24/2004 District Est $1,407 District Est $1,366
PID Appr  10/15/2001 [Total con Est  $4,660 | Total Con Est _ $4,524 |
RIP up LOCAL OTHER
Project Rpt  8/3/2004 R/W Est $0 CAPT
Adgreements suPT
PM Frank Momen PH# (559) 243-3444 Type Agency Name Date
; Phase Completion
DM Lori Butler PH# (559) 230-3134 Phase Completion
- - PA&ED % RW, % PS&E, % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Mil Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf ! gstonePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 7/1/2004 [ | [ | [ ]
Approved 8/1/2004 4/1/2005 8/31/2004  7/1/2005 9/1/2005 11/1/2005 1/1/2006 1/1/2006 3/1/2006 7/1/2006 11/1/2007
ICurrent 7/29/2004 A 8/31/2004 A 12/1/2004 T 12/1/2004 T 10/1/2005 T 12/1/2005T 12/1/2005 T 2/1/2006 T 4/1/2006 T 7/1/2006 T 11/1/2007 T

Project Comments

8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.
4/4/02-Programmed in 2002 SHOPP, FY 5/6

12/11/01-Project listed on 2nd draft of 2002 SHOPP.

Project Name

Project Phase

12 Dist-EA Phase County-Route-Post Mile PPNO
KER -178 -72.8/73.1

06-41470 O

Location Description

Work Description

WALKER PASS DRAINAGE

ROW Info

NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W RAISE GRADE AND CONSTRUCT A pgcels

OF CHIMNEY CREEK RD (KP 117.2/117.6)

Project Documents

WATER CUTOFF WALL

*Escalated Cost Estimate

Utilities 0

Current Cost Estimate

Program Information
XPM| No Delivery APL | Yes
Plan List
Program Status Doc Yr
MINOR Active 2006
Prog Code Prog FY Const$$ RW $3$
201.150

Funds Reg Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $450 A
PID Appr |T0tal Con Est Total Con Est  $450 |
) RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements —
PM Judy Aguilar PH# (559) 243-3457 Type Agency Name Date '
) )
DM Michael Lim PH# (559) 230-3138 Ehase Completion
—— PA&ED, % RW. % PS&E. % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | |
Approved
ICurrent

Project Comments

Tuesday, November 9, 2004 6
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XPM Download

11/4/2004

PMCS Download 11/5/2004

B

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

06-0A630 1 KER -58 -105.5/

Location Description

IN KERN COUNTY AT THE CACHE CREEK WEIGHT

STATION AT HIGHWAY 58. (KP 169.750)

CACHE CREEK WEIGHT STATION

IMPROVEMENTS

Work Description
IMPROVING WEIGHT STATION.

Program Informat

on
Delivery| APL | Yes]
Plan List
Status Doc Yr
Active 2005

Prog FY Const$$ RW $$

XPM|[ No
ROW Info Program
MINOR
Parcels
Utilites 0O Prog Code
201.321

. . . Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $260 A, WIM
PID Appr |Total Con Est Total Con Est $260 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Bill Moses PH# (559) 445-6514 Type Agency Name Date
Phase Completion
DM Headquarters staff PH# Phase Completion
- - PA&ED % RW. % PS&E % CON %

EM Gail Miller PH# (559) 243-8222
CM Unassigned PH#

XPM Milest Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract

Inf 't?s onePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
ICurrent

Project Comments

=]

14

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

06-48000 1 KER -58

Location Description

NEAR BORON FROM TWENTY MULE TEAM RD OC

TO INYO CO LINE (KP 219.5/231.4)

Project Documents

-136.4/ 143.8

BORON RESURFACE WITH

RUBBERIZED ASPHALT CONCRETE

Work Description

CONCRETE

*Escalated Cost Estimate

RESURFACE LEFT LANESWITHA  paicels
LAYER OF RUBBERIZED ASPHALT

Current Cost Estimate

Program Information
XPM| No Delivery APL | ves
Plan List
ROW Info Program Status Doc Yr
I MINOR Active 2005
Utilities O Prog Code Prog FY Const$$ RW $$
- 201.120

Funds Reg Date

CTC Vote Date

Env State CE Act 11/18/2003 Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $738 A
PID Appr |T0tal Con Est Total Con Est  $738 |
RIP up LOCAL OTHER
Project Rpt _ 6/8/2004 R/W Est $0 CAPT
Agreements —
PM Abdul El-Dahabi PH# (559) 243-3445 Type Agency Name Date '
Phase Completion
DM Khaled Daher PH# (559) 230-3130 Ehase Completion
— PA&ED_100 % RW. % PS&E_95 % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | |
Approved
ICurrent

Project Comments

Circulating PR on 4/1/04 for signature; Task force field review on 4/21/04; Safety review meeting on 5/18/04; PR approved on 6/8/04.

Tuesday, November 9, 2004
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XPM Download 11/4/2004

PMCS Download 11/5/2004

=]

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

09-32880 1 KER -178 -90.4/92.3

Location Description

IN KERN CO FROM .5 MI EAST OF SIERRA VISTA

RD TO BROADWAY ST (KP 145.48/148.53)

Project Documents

*Escalated Cost Estimate

Work Description ROW Info
SHOULDER WIDENING Parcels
Utilities

Current Cost Estimate

9

XPM| No Delivery| APL | No |
Plan List
Program Status Doc Yr
MINOR Active 2005
Prog Code Prog FY Const $$ RW $$
201.310

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $120 B
PID Appr Total Con Est Total Con Est $120 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milest Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf 'fs onePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
ICurrent

Project Comments

16

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

[16]

09-32850 O KER -58 -125.2/

Location Description

IN KERN COUNTY 2.4 MILES WEST OF CALIFORNIA MATERIAL SITE RECLAMATION

BLVD (KP 201.48)

Project Documents

*Escalated Cost Estimate

Work Description ROW Info
Parcels
Ut

ilites O

Current Cost Estimate

Program Information
XPM| No Delivery APL | No
Plan List
Program Status Doc Yr
MINOR Active 2005
Prog Code Prog FY Const$$ RW $3$
201.240

Funds Reg Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $0 B
PID Appr Total Con Est Total Con Est $0 |
) RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
. Agreements —
PM Unassigned PH# Type  Agency Name Date =
; rhase tcompletion
DM Unassigned PH# Bhase Comp clion
) PA&ED, % RW. % PS&E. % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | |
Approved
ICurrent
Project Comments
Tuesday, November 9, 2004 8
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XPM Download 11/4/2004
PMCS Download 11/5/2004

]

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

09-31870 1 KER -14

Location Description

- 16.4/ 64.5

IN KERN COUNTY AT VARIOUS LOCATIONS ON

ROUTES 14 AND 59

Project Documents

*Escalated Cost Estimate

KERN 14/58 CALNEXUS

Work Description
INSTALL ROUTE EXIT NUMBER
SIGNS

ROW Info
Parcels
Utilities 0

Current Cost Estimate

Funds Req Date CTC Vote Date

Program Information
XPM| No Delivery| APL [ No |
Plan List
Program ~ Status Doc Yr
MINOR Active 2007
Prog Code Prog FY Const $$ RW $$
201.170

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $0 B
PID Appr |Total Con Est Total Con Est $0 |
RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date
; Phase Completion
DM Jerry Gabriel PH# (760) 872-0671 Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Roger Henderson PH# (661) 395-2569
XPM Mil Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf ! gstonePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
ICurrent

Project Comments

7/21/03 according to disctirct need to update EA for later schedule. Install mileage-based interchange exit numbering and new mile markers. jp

H

18

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

09-32400 1 KER -14

Location Description

- 26/ 28.5

IN KERN COUNTY ON ROUTE 14 NEAR MOJAVE.

(KP 41.8/45.86)

Project Documents

*Escalated Cost Estimate

KERN 14 NEAR MOJAVE REPLACE
ASPHALT CONCRETE

Work Description
GRIND AND REPLACE ASPHALT
CONCRETE PAVEMENT.

ROW Info
Parcels
Utilities 0

Current Cost Estimate

Funds Reg Date CTC Vote Date

Program Information
XPM| No Delivery APL | No
Plan List
Program Status Doc Yr
MINOR Active 2004
Prog Code Prog FY Const$$ RW $3$
201.120

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $120 B
PID Appr Total Con Est Total Con Est $120 |
) RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements —
PM Unassigned PH# Type  Agency Name Date =
; rhase tcompletion
DM Unassigned PH# Bhase Comp clion
) PA&ED, % RW. % PS&E. % CON %
EM Unassigned PH#
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | |
Approved
ICurrent

Project Comments

Tuesday, November 9, 2004
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XPM Download 11/4/2004
PMCS Download 11/5/2004

19 | Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

Program Information

09-32300 1

Location Description

IN KERN COUNTY ON ROUTE 14 NEAR
RIDGECREST. (KP 73.5/82.6)

Project Documents

KER -14

-45.7/51.3 CHIP SEAL ON HWY 14 NEAR
RIDGECREST
Work Description ROW Info
CHIP SEAL Parcels
Utilities 0

*Escalated Cost Estimate Current Cost Estimate

XPM| No Delivery| APL | No |
Plan List
Program Status Doc Yr
MINOR Active 2004
Prog Code Prog FY Const $$ RW $$
201.120

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $120 B
PID Appr Total Con Est Total Con Est $120 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milest Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf 't?s onePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Plan
Approved

| [ ]

ICurrent

Project Comments

Project Name Project Phase

20 Dist-EA Phase County-Route-Post Mile PPNO
KER -14

06-39180 1

Location Description

NEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF
ATHEL ST (KP 100.6/101.1)

Project Documents

- 62.5/62.8 BELASCO DRAINAGE

Work Description ROW Info
DRAINAGE CORRECTION BELASCO pgcels 1

DRAINAGE Utilities 1

*Escalated Cost Estimate Current Cost Estimate

Program Information
XPM| No Delivery APL | No
Plan List
Program Status Doc Yr
MINOR Active 2004
Prog Code Prog FY Const$$ RW $3$
201.120

Funds Reg Date CTC Vote Date

Env State CE Act 10/31/2002 Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $50 B
PID Appr |T0tal Con Est Total Con Est $50 |
) RIP up LOCAL OTHER
Project Rpt R/W Est $1 CAPT
Agreements —
PM Bart Delacruz PH# (760) 872-0630 Type Agency Name Date — S =
Phase Completion
DM Bart Delacruz PH# (760) 872-0630 ase wompletion
— PA&ED, % RW. % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | |
Approved
ICurrent

Project Comments
MINOR B - 2001 FY

Tuesday, November 9, 2004 10
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XPM Download 11/4/2004

PMCS Download 11/5/2004

=]

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

06-43850 O KER -202 - 7.8/

Location Description

IN KERN COUNTY NEAR TEHACHAPI AT GOLDEN

HILLS BOULEVARD

Project Documents

GOLDEN HILLS BLVD
SIGNALS/TEHACHIPI

Work Description
INSTALL SIGNAL AND LIGHTING

*Escalated Cost Estimate

ROW Info
Parcels
Utilities 0

Current Cost Estimate

Program Information
XPM| No Delivery| APL [ No |
Plan List
Program ~ Status Doc Yr
MINOR Active 2004
Prog Code Prog FY Const $$ RW $$
201.310

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $300 B
PID Appr |Total Con Est Total Con Est $300 |
RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Frank Gonzalez PH# (559) 445-5407 Type Agency Name Date A
Phase Completion
DM Frank Gonzalez PH# (559) 445-5407 COoP COUNTY OFKERN Phase Completion
. PA&ED % RW. % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Mil Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf ! gstonePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
ICurrent

Project Comments

Project Name

Project Phase

22 Dist-EA Phase County-Route-Post Mile PPNO
-R139/R143.8

06-0C430 1 KER -58

Location Description

AR GGAC ON KER 58 NEAR BORAN

REST STOP
Work Description

IN KERN CO FRM BORAN REST STOP TO "KER/SAN AR GGAC PROJECTS
BER CO LINE, IN KERN CO .7M" W/O MUROC OC
(EDWARDS AIR FORCE BSE ) TO 20 MULE TEAM

RD OC. (KP 223.7/231.4)(KP 207.6/219.5)
Project Documents

*Escalated Cost Estimate

ROW Info
Parcels
Utilities 0

Current Cost Estimate

Program Information
XPM| No Delivery APL | No
Plan List
Program Status Doc Yr
MAINTENANCE  Active 2005

Prog Code
010.010

Prog FY Const $$ RW $$

Funds Reg Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $0
PID Appr Total Con Est Total Con Est $0 |
) RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
. Agreements —
PM Unassigned PH# Type  Agency Name Date =
; rhase tcompletion
DM Unassigned PH# Phase Completion
) PA&ED, % RW. % PS&E. % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | |
Approved
ICurrent
Project Comments
Tuesday, November 9, 2004 11
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XPM Download 11/4/2004
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=]

Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

06-0C350 1 KER -14

Location Description
VARIOUS LOCATIONS

Project Documents

- 35.8/40.2 PME CHIPS ON RTES KER 14, 155,
AND 178
Work Description ROW Info
PME CHIP Parcels
Utilities 0

*Escalated Cost Estimate Current Cost Estimate

Program Information
XPM| No Delivery| APL | No |
Plan List
Program " Status Doc Yr
MAINTENANCE  Active 2005
Prog Code Prog FY Const $$ RW $$
010.010

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $0
PID Appr Total Con Est Total Con Est $0 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milest Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf 't?s onePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
ICurrent

Project Comments

Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

2]

Location Description

06-49360 1

IN KERN COUNTY AT VARIOUS LOCATIONS (KP

KER -202 - 1.4/ 8.9

202-2.3/14.3; 43-14.5/25.7; 119-15.0/19.8;

33-14.7/17.6)

Project Documents

Work Description ROW Info
PME CHIP SEAL & DIGOUTS Parcels
Utilities 0

*Escalated Cost Estimate Current Cost Estimate

Program Information
XPM| No Delivery APL | No
Plan List
Program Status Doc Yr
MAINTENANCE  Active 2005

Prog Code
010.010

Prog FY Const $$ RW $$

Funds Reg Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $0
PID Appr Total Con Est Total Con Est $0 |
) RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
. Agreements —
PM Unassigned PH# Type  Agency Name Date =
; rhase tcompletion
DM Unassigned PH# Bhase Comp clion
) PA&ED, % RW. % PS&E. % CON %
EM Unassigned PH#
CM Amrit Brar PH# (661) 720-0967
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  to Struc Survey Reg R/W to Dist  PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | |
Approved
ICurrent
Project Comments
Tuesday, November 9, 2004 12



e

affrans

Caltrans Central Region
Kern Status Report

XPM Download

11/4/2004

PMCS Download 11/5/2004

[5]

25

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

06-48080 1 KER -58 -77/82.6

Location Description

IN KERN COUNTY NEAR KEENE FROM 0.

Work Description

1 KM CHIP SEAL

WEST OF CALIENTE AND BEALVILLE ROAD TO

TEHACHAPI CREEK BRIDGE OVERHEAD

Project Documents

*Escalated Cost Estimate

ROW Info
Parcels

Utilities 0

Current Cost Estimate

Program Information
XPM| No Delivery| APL | No |
Plan List
Program " Status Doc Yr
MAINTENANCE  Active 2003

Prog Code

Prog FY Const$$ RW $$

010.010
Funds Req Date

CTC Vote Date

Env State CE Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $600
PID Appr Total Con Est Total Con Est $600 |
) RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements suPT
PM Unassigned PH# Type Agency Name Date =
DM Unassigned PH# RR UNION PACIFIC RR 061803 Phase Completion
. PA&ED % RW. % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Roger Henderson PH# (661) 395-2569
XPM Milest Bridge Site  Maps to Struc PS&E District HQ Appr Const  Contract
Inf 't?s onePA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
nformation M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
ICurrent
Project Comments
Tuesday, November 9, 2004 13



